

The Nigerian Society of Engineers
NSE PROFESSIONAL EXAMINATION / INTERVIEW

JUNE 2026 DIET TIME TABLE

B1/B2 ROUTE

S/N	ACTIVITY	START DATE	END DATE	DURATION (DAYS)	RESPONSIBLE DEPT/UNIT
1	Opening of Portal and Submission of Applications (Upload of Required Documents)	Monday, 16th February, 2026	Friday, 1st May, 2026	75	Candidates
2	Vetting of Applications and Notification of Qualified Candidates for MCPE and Professional Examinations	Monday, 23rd March, 2026	Monday, 11th May, 2026	50	MSD / ICT
3	Submission of List of Qualified Candidates to Professional Development Department	Monday, 11th May, 2026	Friday, 15th May, 2026	5	MSD
4	Payment for MCPE Workshop by Qualified Candidates	Monday, 23rd March, 2026	Wednesday, 20th May, 2026	59	Candidates
5	Submission of Soft Copies of Technical Reports to pd@nse.org.ng (Using Approved Format from NSE Portal)	Monday, 4th May, 2026	Wednesday, 20th May, 2026	17	Candidates
6	Dispatch of MCPE Workshop Timetable to Qualified Candidates	Thursday, 14th May, 2026	Monday, 18th May, 2026	5	PDD
7	Mandatory Continuing Professional Education (MCPE) Workshop (3 Days)	Monday, 18th May, 2026	Wednesday, 20th May, 2026	3	PDD
8	Internal Processing of Candidate Reports and Allocation to Interviewers	Thursday, 21st May, 2026	Saturday, 30th May, 2026	10	PDD
9	Transmission of Candidate Reports to Interviewers and Scheduling of Interview Sessions	Monday, 1st June, 2026	Tuesday, 2nd June, 2026	2	PDD
10	Assessment of Candidate Reports by Interviewers	Wednesday, 3rd June, 2026	Sunday, 7th June, 2026	5	Interviewers

11	Part One Examination: Oral Defence of Design and Technical Reports	Monday, 8th June, 2026	Thursday, 11th June, 2026	4	Interviewers
12	Submission of Part One Results (Excel Format Only) to Head, Professional Development Department	Monday, 8th June, 2026	Thursday, 11th June, 2026	4	Interviewers
13	Post-Examination Result Analysis and Moderation	Friday, 12th June, 2026	Saturday, 13th June, 2026	2	PDD
14	Notification of Successful Part One Candidates and Preparation of List for Part Two Examination	Sunday, 14th June, 2026	Sunday, 14th June, 2026	1	PDD / ICT
15	Conduct of CBT Mock Examinations (First and Second Sessions)	Monday, 15th June, 2026	Tuesday, 23rd June, 2026	9	ICT
16	Part Two Examination: Computer-Based Test (CBT – Technical, Objective and Use of English)	Wednesday, 24th June, 2026	Wednesday, 24th June, 2026	1	ICT / Virtual
17	Collation of Examination Results	Wednesday, 24th June, 2026	Thursday, 25th June, 2026	2	PDD
18	Submission of Results to Membership Services Department	Thursday, 25th June, 2026	Thursday, 25th June, 2026	1	PDD
19	Preparation of Council Brief	Thursday, 25th June, 2026	Tuesday, 30 th June, 2026	6	MSD
20	Vetting and Presentation of Brief to Council Secretariat	Wednesday, 1st July, 2026	Friday, 3rd July, 2026	3	MSD