

**The Nigerian Society of Engineers**  
NSE PROFESSIONAL EXAMINATION / INTERVIEW

**JUNE 2026 DIET TIME TABLE**

**B1/B2 ROUTE**

<b>S/N</b>	<b>ACTIVITY</b>	<b>START DATE</b>	<b>END DATE</b>	<b>DURATION (DAYS)</b>	<b>RESPONSIBLE DEPT/UNIT</b>
1	Opening of Portal and Submission of Applications (Upload of Required Documents)	Monday, 16th February, 2026	Friday, 1st May, 2026	75	Candidates
2	Vetting of Applications and Notification of Qualified Candidates for MCPE and Professional Examinations	Monday, 23rd March, 2026	Monday, 11th May, 2026	50	MSD / ICT
3	Submission of List of Qualified Candidates to Professional Development Department	Monday, 11th May, 2026	Friday, 15th May, 2026	5	MSD
4	Payment for MCPE Workshop by Qualified Candidates	Monday, 23rd March, 2026	Wednesday, 20th May, 2026	59	Candidates
5	Submission of Soft Copies of Technical Reports to pd@nse.org.ng (Using Approved Format from NSE Portal)	Monday, 4th May, 2026	Wednesday, 20th May, 2026	17	Candidates
6	Dispatch of MCPE Workshop Timetable to Qualified Candidates	Thursday, 14th May, 2026	Monday, 18th May, 2026	5	PDD
7	Mandatory Continuing Professional Education (MCPE) Workshop (3 Days)	Monday, 18th May, 2026	Wednesday, 20th May, 2026	3	PDD
8	Internal Processing of Candidate Reports and Allocation to Interviewers	Thursday, 21st May, 2026	Saturday, 30th May, 2026	10	PDD
9	Transmission of Candidate Reports to Interviewers and Scheduling of Interview Sessions	Monday, 1st June, 2026	Tuesday, 2nd June, 2026	2	PDD
10	Assessment of Candidate Reports by Interviewers	Wednesday, 3rd June, 2026	Sunday, 7th June, 2026	5	Interviewers

11	<b>Part One Examination: Oral Defence of Design and Technical Reports</b>	Monday, 8th June, 2026	Thursday, 11th June, 2026	4	Interviewers
12	<b>Submission of Part One Results (Excel Format Only) to Head, Professional Development Department</b>	Monday, 8th June, 2026	Thursday, 11th June, 2026	4	Interviewers
13	<b>Post-Examination Result Analysis and Moderation</b>	Friday, 12th June, 2026	Saturday, 13th June, 2026	2	PDD
14	<b>Notification of Successful Part One Candidates and Preparation of List for Part Two Examination</b>	Sunday, 14th June, 2026	Sunday, 14th June, 2026	1	PDD / ICT
15	<b>Conduct of CBT Mock Examinations (First and Second Sessions)</b>	Monday, 15th June, 2026	Tuesday, 23rd June, 2026	9	ICT
16	<b>Part Two Examination: Computer-Based Test (CBT – Technical, Objective and Use of English)</b>	Wednesday, 24th June, 2026	Wednesday, 24th June, 2026	1	ICT / Virtual
17	<b>Collation of Examination Results</b>	Wednesday, 24th June, 2026	Thursday, 25th June, 2026	2	PDD
18	<b>Submission of Results to Membership Services Department</b>	Thursday, 25th June, 2026	Thursday, 25th June, 2026	1	PDD
19	<b>Preparation of Council Brief</b>	Thursday, 25th June, 2026	Tuesday, 30 <sup>th</sup> June, 2026	6	MSD
20	<b>Vetting and Presentation of Brief to Council Secretariat</b>	Wednesday, 1st July, 2026	Friday, 3rd July, 2026	3	MSD